FITARA Roadmap - Milestone View

As of: March 20, 2018
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DR3145 001 Oversight and Management of the .

Data Center
Optimization Initiative ~
(DCIO)

DCOI Targets: FY2018
Implement energy metering at all tiered data centers;
achieve PUE target of less than or equal 1,5 in all tiered data
centers; achieve virtualization target of > or equal to 4 within
USDA tiered data center inventory; achieve Facility
Utilization target of 80% within USDA tiered data centers;
achieve closure target of 60% of all non-tiered data centers
Projecting closure of the final tiered data center by the end

S of CY 2018.
) “‘\- Achieve a floor space utilization of 60% by the close of CY18.
- S . \ Achieve a server utilization of 23.3% by the close of CY18.
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> f‘ﬁovember 2017: Achieved grade of A for inventory being used to make

cost-effective decisions.

OMB Memorandums Released:

. M-16-02, Improving the Acquisition and Management of Common
Information Technology: Laptops and Desktops (October 16, 2015)

. M-16-12, Improving the Acquisition and Management of Common
Information Technology: Software Licensing (June 2, 2016)

. M-16-20, Improving the Acquisition and Management of Common
Information Technology: Mobile Devices and Services (August 4, 2016)
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