
1.1 Appendix F - Deliverables Matrix by Life Cycle Phase with Source Links 

(P) = Preliminary, (F) = Final, (FD) = Final Draft, (M) = Monthly, (U) = Update/Revise, (A) = Annual 

AgSDLC Phases            Deliverable Documents 

 
Initiation  

  

 (P) Business Case - OMB Exhibit 300 Link  

 (P) Project Management Plan Link  

 (P) Project Schedule Link  

 (P) Proposed Acquisition Strategy Link  

 (F) Alternative Analysis Link  

 (P) Benefit-Cost Analysis Link  

 (P) Business Needs Statement Link  

 (P) Cost Estimate Link  

 (P) IV&V Plan Link  

 (P) IPT Charter Link  

 (F) Investment Charter Link  

 (F) Project Charter Link  

 (P) Quality Management Plan Link  

 (P) Risk Management Log Link  

 (P) Risk Management Plan Link  

 (P) Work Breakdown Structure Link  

 (P) Change Management Plan Link  

 (P) Change Management Plan Log Link  

 (P) Communication Management Plan Link  

 (P) Communication Matrix Link  

 (P) Requirement Management Plan Link  

 (P) Security Categorization Link  

 (F) Privacy Impact Assessment Link  

 (F) Privacy Threshold Analysis Link  

   

Investment    

 (F) Business Case OMB Exhibit 300 Link  

 (F) Project Management Plan Link  

 (F) Project Schedule Link  

 (M) EVM Report Link  

 (F) Proposed Acquisition Plan Link  

 (F) Proposed Acquisition Strategy Link  

 (F) Benefit-Cost Analysis Link  

 (F) IV&V Plan Link  

https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Schedule.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Acquisition%20Strategy.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Alternative%20Analysis.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Benefit_Cost%20Analysis.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Needs%20Statement.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Cost%20Estimate.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/IV_V%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/IPT%20Charter.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Investment%20Charter.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Charter.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Quality%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Risk%20Management%20Log.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Risk%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/WBS.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Change%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Change%20Management%20Plan%20Log.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Communication%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Communication%20Matrix.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Requirements%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Security%20Categorization.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/PIA.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/PTA.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Schedule.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EVM%20Reports.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Acquisition%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Acquisition%20Strategy.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Benefit_Cost%20Analysis.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/IV_V%20Plan.aspx


 (F) IPT Charter Link  

 (F) Quality Management Plan Link  

 (F) Risk Management Log Link  

 (F) Risk Management Plan Link  

 (F) Work Breakdown Structure Link  

 (F) Change Management Plan Link  

 (F) Communication Management Plan Link  

 (F) Communication Matrix Link  

 (F) Requirements Management Plan Link  

 (F) Security Categorization Link  

 (U) EA-S-1 Concept Overview Diagram Link  

 (P) EA-B-1 Business Process Diagram Link  

 (P) EA-D-1 Logical Data Model Link  

 (P) EA-D-5 Physical Data Model Link  

 (P) EA-A-7 System/Application       
Evolution Diagram (if applicable) 

Link  

 (P) EA-A-8 Enterprise Service Bus 
Diagram (if applicable) 

Link  

   

Requirements Analysis    

 (M) Business Case OMB Exhibit 300 Link  

 (U) Project Management Plan Link  

 (U) Project Schedule Link  

 (M) EVM Report Link  

 (F) Re-baseline Request/Approval Link  

 (F) ANSI-748A Compliancy Report   

 (F) eAuth Risk Assessment Link  

 (F) EA-S-1 Concept Overview Diagram Link  

 (U) EA-B-1 Business Process Diagram Link  

 (U) EA-D-1 Logical Data Model Link  

 (U) EA-D-5 Physical Data Model Link  

 (U) EA-A-1 Application Interface 
Diagram 

Link  

 (U) EA-A-7 System/Application 
Evolution Diagram (if applicable) 

Link  

 (U) EA-A-8 Enterprise Service Bus 
Diagram (if applicable) 

Link  

 (F) Section 508 Exceptions Link  

 (F) Section 508 Product Assessment Link  

 (F) Section 508 Standards Evaluation  Link  

   

https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/IPT%20Charter.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Quality%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Risk%20Management%20Log.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Risk%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/WBS.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Change%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Communication%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Communication%20Matrix.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Requirements%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Security%20Categorization.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Concept%20Overview%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Process%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Logical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Physical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/System%20Application%20Evolution%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Enterprise%20Service%20Bus%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Schedule.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EVM%20Reports.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Rebaseline%20Request%20Approval.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EAuth%20Risk%20Assessment.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Concept%20Overview%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Process%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Logical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Physical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Application%20Interface%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/System%20Application%20Evolution%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Enterprise%20Service%20Bus%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Exceptions.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Product%20Assessment.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Standards%20Evaluation.aspx


Design  

 (M) Business Case OMB Exhibit 300 Link  

 (U) Project Management Plan Link  

 (U) Project Schedule Link  

 (M) EVM Report Link  

 (F) Capacity Planning Link  

 (F) Design Document Link  

 (F) Domain Name Request Link  

 (FD) Implementation Plan Link  

 (F) Release Strategy Link  

 (FD) Test Plan Link  

  
(FD) Configuration Management Plan 

 
Link 

 (FD) Contingency Plan Link  

 (FD) Contingency Plan Test Document Link  

 (FD) Contingency Plan Training 
Document 

Link  

 (F) Controls Monitoring Strategy Link  

 (FD) Incident Response Plan Link  

 (FD) Interconnect Security Agreement Link  

 (F) EA-B-1 Business Process Diagram Link  

 (F) EA-D-1 Logical Data Model Link  

 (F) EA-D-5 Physical Data Model Link  

 (F) EA-A-1 Application Interface 
Diagram 

Link  

 (F) EA-A-7 System/Application 
Evolution Diagram (if applicable) 

Link  

 (F) EA-A-8 Enterprise Service Bus 
Diagram (if applicable) 

Link  

 (F) Computer Matching Agreement Link  

 (F) SORN Link  

 (F) Section 508 Remediation Plan Link  

 (FD) Section 508 Test Plan Link  

   

Development & Test      

 (M) Business Case OMB Exhibit 300 Link  

 (U) Project Management Plan Link  

 (U) Project Schedule Link  

https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Schedule.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EVM%20Reports.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Capacity%20Planning.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Design%20Doc.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Domain%20Name%20Request.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Implementation%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Release%20Strategy.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Test%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Configuration%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Contingency%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Contingency%20Plan%20Test%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Contingency%20Plan%20Test%20Training.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Controls%20Monitoring%20Strategy.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Incident%20Response%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Interconnection%20Security%20Agreement.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Process%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Logical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Physical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Application%20Interface%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/System%20Application%20Evolution%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Enterprise%20Service%20Bus%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Computer%20Matching%20Agreement.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/SORN.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Remediation%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Test%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Schedule.aspx


 (M) EVM Report Link  

 (FD) O&M Manual Link  

 (F) Implementation Plan Link  

 (F) Test Reports Link  

 (F) Test Plan Link  

 (FD) Training Materials Link  

 (FD) Training Plan Link  

 (FD) User Manual Link  

 (F) Interconnect Security Agreement Link  

 (F) Contingency Plan Link  

 (F) Contingency Plan Test Document Link  

 (F) Configuration Management Plan Link  

 (F) Disaster Recovery Plan Link  

 (F) A&A Residual Risk Report Link  

 (F) A&A Validation Test Report Link  

 (F) Authority to Test Memo Link  

 (F) POA&M Security Link  

 (F) Security Controls Assessment Link  

 (F) Security Controls Assessment Plan Link  

 (U) EA-S-1 Concept Overview Diagram Link  

 (U) EA-B-1 Business Process Diagram Link  

 (U) EA-D-1 Logical Data Model Link  

 (U) EA-D-5 Physical Data Model Link  

 (U) EA-A-1 Application Interface 
Diagram 

Link  

 (U) EA-A-7 System/Application 
Evolution Diagram (if applicable) 

Link  

 (U) EA-A-8 Enterprise Service Bus 
Diagram (if applicable) 

Link  

 (U) Section 508 Remediation Plan Link  

 (F) Section 508 Test Plan Link  

 (F) Section 508 Test Report Link  

 (F) Section 508 Test/Validation Memo Link  

   

Implementation    

 (M) Business Case/OMB Exhibit 300 Link  

 (U) Project Management Plan Link  

 (U) Project Schedule Link  

 (M) EVM Report Link  

 (F) Post Implementation Review Link  

https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EVM%20Reports.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Operations%20and%20Maintenance%20Manual.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Implementation%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Test%20Reports.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Test%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Training%20Materials.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Training%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/User%20Manual.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Interconnection%20Security%20Agreement.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Contingency%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Contingency%20Plan%20Test%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Configuration%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Disaster%20Recovery%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Assessment%20and%20Auth%20Residual%20Risk%20Report.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Assessment%20and%20Auth%20Validation%20Test%20Report.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Authority%20to%20Test.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/POAM%20Security.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Security%20Controls%20Assessment.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Security%20Controls%20Assessment%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Concept%20Overview%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Process%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Logical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Physical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Application%20Interface%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/System%20Application%20Evolution%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Enterprise%20Service%20Bus%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Remediation%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Test%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Assessment%20and%20Auth%20Validation%20Test%20Report.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Test%20Validation%20Memo.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Management%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Project%20Schedule.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EVM%20Reports.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Post%20Implementation%20Review.aspx


 (F) Training Materials Link  

 (F) Training Plan Link  

 (F) User Manual Link  

 (R) eAuth Risk Assessment Link  

 (R) POA&M Security Link  

 (R) System Security Plan Link  

 (U) EA-S-1 Concept Overview Diagram Link  

 (U) EA-B-1 Business Process Diagram Link  

 (U) EA-D-1 Logical Data Model Link  

 (U) EA-D-5 Physical Data Model Link  

 (U) EA-A-1 Application Interface 
Diagram 
 

Link  

 (U) EA-A-7 System/Application 
Evolution Diagram (if applicable) 

Link  

 (U) EA-A-8 Enterprise Service Bus 
Diagram (if applicable) 

Link  

 (U) Computer Matching Agreement Link  

 (U) Privacy Impact Assessment Link  

 (U) SORN Link  

 (F) Section 508 Certification Memo Link  

 (U) Section 508 Remediation Plan Link  

Operations, Maintenance, and Disposition  (M) Business Case - OMB Exhibit 300 Link  

 (U) Project Management Plan Link  

 (U) Project Schedule Link  

 (M) EVM Report Link  

 (F/A) Annual Operational Assessment Link  

 (A) Configuration Management Plan Link  

 (A) Contingency Plan Link  

 (R) Continued Authority to Test Link  

 (A) Controls Monitoring Strategy Link  

 (A) eAuth Risk Assessment Link  

 (A) Incident Response Plan Link  

 (A) POA&M Security Link  

 (A) System Security Plan Link  

 (A) Privacy Impact Assessment Link  

 (A) Privacy Threshold Analysis Link  

 (A) SORN Link  

 (U) Domain Name Request Link  

 (F) Project Archives Link  

https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Training%20Materials.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Training%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/User%20Manual.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/EAuth%20Risk%20Assessment.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/POAM%20Security.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/System%20Security%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Concept%20Overview%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Process%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Logical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Physical%20Data%20Model.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Application%20Interface%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/System%20Application%20Evolution%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Enterprise%20Service%20Bus%20Diagram.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Computer%20Matching%20Agreement.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/PIA.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/SORN.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Certification%20Memo.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Section%20508%20Remediation%20Plan.aspx
https://ems-team.usda.gov/sites/OCIO/TPAE/egp/RL/Lists/Artifacts/Business%20Case%20OMB_300.aspx
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